Oct 7, 2026 | Sprint Planning #1

Attendees: limkyouyou@gmail.com mohammadnabulsi019@gmail.com Wookwon Shim jarredgoldberg123@gmail.com

1. Team Members & Roles

- **Kyo:** Product Owner / Developer
- **Wookwon:** Scrum Master / Developer
- **Mohammad:** Developer
- **Jarred:** Developer

2. Sprint Goal

- Enable users to browse the restaurant menu, select items, and submit a simple order.

3. Product Backlog Items (PBIs) & Scope Selection

- **Total PBIs Reviewed:** 13 high-level requirements.
- **Selected Sprint Backlog:** The team selected the first **4 PBIs** (items 1 through 4) to build a usable, integrated software increment for this milestone.
- **Key Tasks Covered in Sprint:**
    - Menu rendering, fixed restaurant information, and quantity controls.
    - Order validation (checking customer names, quantities, and selected items).
    - Order submission flow.

4. Technical Approach & Architecture

- **Frontend Framework:** Building component-based UI using **React**.
- **Styling:** Rapid UI styling implemented via **Tailwind CSS**.
- **Backend & Data Persistence:** Initial implementation prioritizes frontend views and local data state, with options to incorporate backend structures or database persistence if time permits.
- **Version Control:** Development will utilize feature-specific git branches aligned with individual developer assignments.

5. Process & Next Steps

- **Task Allocation & Autonomy:** Developers have autonomy to analyze requirements, structure component code, and meet the definition of done defined in the repository.
- **Timeline Adjustments:** The team noted a potential extension granted by the professor (moving deadlines closer to the 22nd) to better align with presentation requirements.