Daily Scrum #1: October 10, 2026

Attendees: Mohammad, Kyo, Jared, Wookwon

Sprint Goal: Allow a customer to view a restaurant menu, select items and a pickup time, and submit a simple food order.

Important Progress

- **Mohammad:** created his branch and set up his environment. He implemented the + and − buttons for adding items to the order, based on Kyo's code, and opened a pull request.
    - *Next:* build the side cart UI, including the submit button and pickup-time picker, then open a separate PR. Merge the current PR once it's reviewed.
- **Kyo:** finished the menu page, including menu data, descriptions, and prices. His pull request is open and ready for review and merge.
    - *Next:* review Mohammad's PR, and compile screenshots and evidence for the final report.
- **Jared:** has not started his tasks yet.
    - *Next:* review Kyo's PR (to understand the code), then build the submit functionality: order data storage (for example a JSON file) and validation that blocks submission when data is missing or invalid.
- **Wookwon:** set up the environment, scaffolded the project, and created documentation and a PR. Uses Otter for transcription.
    - *Next:* technical work (to be defined before the next scrum).

Identified Impediments

- Decision on how to present the proposed cart. **Solved:** side panel.
- Starting point for the project (main page). **Solved:** scaffold is in place.
- Pull requests are waiting for review (Kyo's, then Mohammad's). **Open.**
- Jared is waiting for the menu to stabilize before starting. **Open.**
- The demo with the instructor was missed and needs rescheduling. **Open.**

Decisions Made

- Add a cart so users can store selected items and submit an order.
- Build the cart as a **side panel** in the single-page app, not a separate page, to keep the app simple.
- Reviews: Kyo and Mohammad review each other's PRs, and Jared also reviews Kyo's.
- Mohammad will finish the cart UI first and submit it as a separate PR.

- Each member defines their own goals before the next scrum.

Changes Made to the Team's Plan

- **Scope change:** a cart was added to store menu items so the user can submit the order. It was recorded as a change to the original requirements.
- **Open questions:** whether a side cart will scale to multi-restaurant ordering later (Jared raised this), how submitted data will be stored, and when the demo will be rescheduled.

Action items

- Review the +/− PR and confirm if it's ready to merge: Kyo and Jared.
- Build the side cart, submit-button UI, and pickup-time UI, then open a PR: Mohammad.
- Build submit functionality and validation: Jared.
- Follow up with Satorio to reschedule the demo, if she hasn't replied by midday or mid-afternoon (Thursday is unavailable): Jared.
- Compile screenshots and evidence into the final report: Kyo, with Mohammad sharing his screenshots.
- Send the invite for the next scrum, **Monday at 11:00 AM**: owner not named in the notes.