# Oct 13, 2026 | Daily Scrum #2

Attendees: limkyouyou@gmail.com mohammadnabulsi019@gmail.com Wookwon Shim jarredgoldberg123@gmail.com

**Sprint Goal:** Enable users to browse the restaurant menu, select items, and submit a simple food order.

## Important Progress

- **Mohammad:** Created the cart and opened a pull request so products are added or removed using + and - buttons. Worked on integrating order submission and validation functions with the cart panel.
- **Jarred:** Implemented the submit button and input verification to ensure items are selected, names are filled, and pickup dates/times are restricted correctly, followed by opening a pull request.
- **Kyo:** Coordinated PR reviews, managed the merging workflow, and guided the team through resolving codebase integration issues.
- **Wookwon:** Managed PR updates and discussed component integration and conflict resolution with the team.

## Identified Impediments

- Git merge conflicts in app.jsx, package.json, and vite.config files arising from concurrent code additions and initial scaffolding differences.

## Decisions Made

- The team agreed to resolve existing merge conflicts on Jarred's and Mohammad's open pull requests.
- Mohammad's PR will be merged first, followed by Jarred's, after which the main branch will be tested manually for stability.
- The next team scrum meeting is scheduled for Friday.

## Changes Made to the Team's Plan

- N/A

## Action Items

- **Jarred:** Resolve remaining merge conflicts on his pull request, update the PR title/naming convention to match team standards, and assign a reviewer.
- **Mohammad:** Assist with testing the main branch after merges and ensure order submission works smoothly with the cart panel.
- **Kyo and Wookwon:** Review open PRs, assist with conflict resolution, and gather screenshots and evidence for reporting.

- **All members:** Prepare for the final project wrap-up and the next meeting on Friday.